

AB 1282 Transportation Permitting Task Force

California Transportation Commission Update

Presented by Philip J. Stolarski

December 5, 2019



What is AB 1282?

AB 1282 was approved in October 2017 creating the Transportation Permitting Task Force

- Develop a structured, coordinated process for early engagement of all parties in the development of transportation projects to reduce permit processing time
- Establish reasonable deadlines for permit approvals
 - Provide for greater certainty of permit approval requirements



Membership of AB 1282 Transportation Permitting Task Force

- *California State Transportation Agency*
- *California Environmental Protection Agency*
- *California Natural Resources Agency*
- *California Transportation Commission*
- *California Department of Transportation*
- *California Department of Fish and Wildlife*
- *State Water Resources Control Board*
- *Regional Water Quality Control Boards*
- *California Coastal Commission*
- *California High Speed Rail Authority*
- *San Mateo Transportation Authority*
- *Los Angeles Metropolitan Transportation Authority*
- *Rural Counties Task Force*



Why AB 1282?

- SB 1 - ***efficiencies in transportation project delivery are more important than ever.***
- SB 1 creates a historic opportunity for all - at ***state, regional, and local levels*** – to significantly invest in California’s transportation infrastructure.
- Investments must ***integrate statewide goals*** of enhance mobility and environmental protection.
- AB 1282 adopts the vision of ***expediting*** the delivery of transportation projects while protecting California’s natural, historic, and cultural resources.




Efficiencies and Cost Savings

- By design, AB 1282 improvements will create efficiencies and cost savings via reduced rework.
- Return on investment measurement strategies are being developed.
- Metrics for evaluating the performance of Caltrans staff liaisons will be developed to demonstrate time and cost savings compared to the current baseline.



Caltrans to Evaluate Project Delivery Process



- **Early Mitigation Approaches**
- **Early Coordination - K and 0 Phase**
- **Early Collaboration with Permit Agencies**
- **Dispute Avoidance and Resolution Protocols**
- **Key Project Delivery Process Milestones for Environmental Outcome Validation**

AB 1282 Recommendation Highlights

- Advance Mitigation
- Develop and implement programmatic approaches for efficient permit processing
- Create detailed permit process tools, guidance and training to improve requirement clarity
- Improve data and knowledge management methods and cross-agency sharing methods
- Improve communication strategies to prevent and resolve conflicts
- Develop incentives for innovative design solutions



AB 1282 Structure for Change Management

Statewide Change of this Complexity Requires a Change Management Framework

- Form the Change Management Team
- Define Success Measures
- Regular Leadership Check-ins

