

**Voted Not Expended Project Status**  
**FY 17-18 Pre-Construction Allocations for SHOPP Projects**  
**Project Phases with Time Extensions**

Reference No.: 3.3  
 June 26-27, 2019

No.	Dist-EA	PPNO	Work Description	Phase	CTC Meeting Date	Allocation Amount (x1000)	Time Extension Approved	Updated Expenditure Deadline
1	07-33520	5196	In Pasadena and South Pasadena, at the Fair Oaks Avenue northbound offramp. The city of South Pasadena will Advertise, Award, and Administer (AAA) the project construction contract ramp. Widen ramp from two lanes to four lanes.	PA&ED	Mar-2018	\$1,400	Oct-2018	9/30/2019