

MEMORANDUM

TAB 118

To: CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: June 29-30, 2022

From: ANGEL PYLE, Chief Financial Officer (Acting)

Reference Number: 2.8a.(16), Action Item **YELLOW MEETING HANDOUT**

Prepared By: James R. Anderson, Chief
Division of Financial Programming

Subject: **REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR A STATE HIGHWAY OPERATION AND PROTECTION PROGRAM PROJECT WAIVER 22-114**

ISSUE:

Should the California Transportation Commission (Commission) approve an allocation time extension request for the State Highway Operation and Protection Program (SHOPP) Route 710 Columbia Street to Union Street relinquishment project (PPNO 5964), as shown on the attachment?

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the Commission approve an allocation time extension request for the SHOPP Route 710 Columbia Street to Union Street relinquishment project (PPNO 5964), as shown on the attachment.

BACKGROUND:

The SHOPP Guidelines stipulate that the Commission may approve waivers to the timely use of funds deadline one-time only for up to 20 months in accordance with Government Code Section 14529.8.

Attachment

*“Provide a safe and reliable transportation network that
Serves all people and respects the environment.”*

Time Extension/Waiver - Project Construction and Support Allocation Deadline

<u>District</u>	<u>County</u>	<u>Route</u>	<u>Postmile</u>	<u>EA</u>	<u>PPNO</u>	<u>Project ID</u>	<u>Program</u>	<u>Phase</u>	<u>Requested Months</u>	<u>Extended Deadline</u>	<u>Justification</u>
07	Los Angeles	710	T30.953/R32.5	38710	5964	0722000204	Mandates	Con	4	Oct 2022	Additional time is needed to meet all relinquishment and financial contribution requirements and justification. A 4-month allocation time extension is requested, delaying the construction allocation to October 2022.